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Executive summary suitable for publication

During the first year of the S@S project (2001.07.01 to 2002.06.30) no activities of the tasks and subtasks planned for WP6 have been carried out in accordance with the S@S description of work

The report gives a short description of the WP wide objectives.

S@S is the acronym for Safety at Speed, a project supported by the European Commission under the Growth Programme of the 5TH Framework Programme. The support is given under the scheme of RTD, Contract No. G3RD-CT-2001-00331.
General Summary

The majority of methods and tools, developed in WP1 to WP4, as well as the final methodology resulting from their integration in WP5, need to be tested to demonstrate their effectiveness as a HSC design support tool. The aim of WP6 is to provide a complete prototype application of the whole methodology, by testing the proposed procedures, methods and tools in a real-life HSC design framework, allowing their integration into the traditional design activities.

In particular, through the development of suitable test cases it is intended to:

· establish the baseline ship safety results with the Project Tool;

· generate an enhanced design through the application of the Project Tool;

· compare the new design approaches with the traditional ones.

Work Package 6 is organised according to the following 3 Tasks:

	· Task 6.1
	Baseline Ship Safety Results

	· Task 6.2
	Enhanced Design

	· Task 6.3
	Comparison of Results




During the reporting period, no activities were planned to be performed

1.1 Project Title

Safety at Speed - S@S 

1.2 Contract Number

G3RD-CT-2001-00331

1.3 Participants

Work Package 6 leader: FIN 

The following table shows the participants in the active tasks for the reporting period.

	Task
	Task leader
	Partner
	Partner
	Partner
	Partner

	6.1
	METTLE
	FINCANTIERI
	CETENA
	
	

	6.2
	CETENA
	FINCANTIERI
	METTLE
	DAP
	SIREHNA

	6.2
	
	
	ABS
	SSRC
	BV

	6.3
	FINCANTIERI
	CETENA
	
	
	


1.4 Reporting period

2001.07.01 – 2002.06.30

1.5 Work Package-Wide Objectives

The objectives for the active tasks during the reporting period are given in the following sub-sections.

1.6 Task 6.1: Baseline Ship Safety Results

1.6.1 Task Objectives

To verify the applicability of the integrated tool in a pre-selected project

1.6.2 Task Methodology & Work Distribution

This Task will select the project-wide baseline ship, and subsequently provide the safety results of this HSC vessel though the use of the Project Tool. During this task, no features on the baseline ship will be changed, modelling-wise

1.7 Task 6.2: Enhanced Design
1.7.1 Task Objectives

This Task will test, in a real-life HSC design framework, the whole design for safety methodology resulting from the integration of methods and tools developed in WP1 to WP4. 
1.7.2 Task Methodology & Work Distribution

The case study will be carried out following the relevant instruction provided in WP5, and using the data supplied by the Partners involved in WP5. 

This Task will endeavour to improve on the design and construction of the baseline vessel from a through-life cost point of view, while maintaining the safety level of the baseline vessel. During the work, all sensible combinations of design feature variations contained in the Project Tool should be applied, to provide an overview of the general applicability of the project result.
1.8 Task 6.3: Comparison of results

1.8.1 Task Objectives

Feeding back into task 5.4, this task will critically compare the results of the two applications of the Project Tool, undertaken in tasks 6.1 and 6.2, respectively.
.

1.9 Conclusions for the Period

In accordance with the S@S description of work no activities have been carried out.
















