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S@S
Safety at Speed

PMC#9 Meeting

Fincantieri, Genoa, Italy

5th September 2003

Agenda

Participants:

	Participants

	Initials
	Name of  Partner PMC members or permanently appointed deputies
	Company

	AD
	Aage Damsgaard
	FORCE

	DJ
	Ditlev Jørgensen
	FORCE, minutes

	JCA
	Jean-Claude Astrugue
	BV

	MP
	Mauro Pedrali
	DAP

	JJJ
	Jørgen Juncker Jensen
	DTU

	MCoop
	Martyn Cooper
	ABS

	AR
	Antti Rantanen
	VTT

	AF
	Achille Fulfaro
	FIN

	DK
	Dimitris Konovessis
	SSRC

	AG
	Andreas Gronarz
	VBD

	PC
	Philippe Corrignan
	SIREHNA

	BC
	Brice Carnicer
	METTLE

	RB
	Richard Birmingham
	UNEW

	GG
	Gregory Grigoropoulos
	NTUA

	CH
	Chris Hill
	SEA

	CC
	Carlo Camisetti
	CETENA


	Participants

	Initials
	Name
	Company

	JSJ
	Jeppe Skovbakke Juhl
	FORCE

	SD
	Severine Delautre
	BV

	ASO
	Anders Smærup Olsen
	DTU

	AE
	Ana Esteves
	UNEW

	JMG
	Jonathan McGregor
	UNEW

	MC
	Matthew Collette
	UNEW

	MEL
	Mario Esposito Lavina
	CETENA


Note: Only the PMC members or their deputies as earlier appointed in case these persons represent the partner has the voting right, unless other participants bring a separate proxy for this meeting. None participating partners may give a proxy to the coordinator or another partner to vote on their behalf. In case proxies are not given such partners will have to accept decisions taken at the PMC meetings. None PMC members are welcome to sit in during the meeting without voting right.

Andreas Gronarz, VBD, has in advance excused his participation.

	09:00
	PMC#9 meeting starts


	

	
	1. Confirmation of the minutes of PMC#8 in Duisburg


	

	
	2. Announcements.


	

	
	3. Status of pending issues

See appendix 1 to the agenda


	

	
	4. Review of progress against plan

4.1  PPT-presentation from each WP leader to be presented. 

4.2  Status on deliverables


	

	
	5. Review of costs incurred against costs budgeted


	

	
	6.  Coordination aspects

6.1 2nd year Progress Report and 2nd Cost Statement

6.2 Project Results to be published in the Technological Implementation Plan (eTIP)

6.3 Feed-Back from WP6 workshop prior to the meeting


	

	
	7.  Any other business


	

	
	8.  Next meeting
	

	
	
	

	12:00
	PMC meeting ends/is adjourned in case there are any uncovered agenda items.
	


Appendix 1 to the agenda of PMC#9– List of outstanding items. 

	Reference PMC no./item no.
	Due date
	Responsible
	Action

	7/6.2
	Asap
	FORCE
	METTLE and FIN had comments to their cost statements for the 1st year, which needed clarification of answers to the EC. It remains for METTLE to answer, and DJ will confirm with FIN, whether their answer shall be further clarified, before the answer is forwarded to the EC. 

METTLE answer is clear. It remains for FIN to submit by fax an overhead calculation to FORCE. VBD has freely answered their comments on separation of personnel cost in a labour and an overhead part. SEA will do the same after the meeting. FORCE will consolidate the answers and forward them to the EC.  

The FIN issue is still open, SEA has forwarded a statement on the 11th July to the Co-ordinator.



	8/6.2
	Mid June
	FORCE
	Email on reminder of 2nd Cost statement and WPAR, Done by email of the 13th June 

	8/4.1
	TBA
	DAP
	Call workshop to finalize deliverable 1.3.4,

Done, the workshop was held in Genoa on the 4th July

	8/4.4
	ASAP
	FORCE
	Contact SSRC concerning supply of simple models from WP 4. Done 10th June

	8/4.5
	ASAP
	BV/UNEW
	Change of workshop/PMC venues.

Done 10th June
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