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S@S – WP2
Achievements versus Technical Annex 1 of the project

	
	Work/deliverable
	Responsible
	Status

	Task 2.1 – Confirmation of main causes


	Review of hazards, confirmation of main causes

Deliv. 2.1.0
	All

All
	Done

Issued (2001-12-03) and reviewed (24-01-2002)

	Task 2.2 – Formulation of models


	ST2.2.1 – Human factor

Human factor analysis: effect of motion, noise, vibration and indoor climate on humans

Analysis of sensitivities (gathering of data, full scale measurements)

Formulation of models

Deliv. 2.2.1
	VTT, NTUA

VTT, NTUA

VTT (Motions)

NTUA (noise, vib., indoor climate)

VTT, NTUA
	Done

Done (full scale trials in common with ST2.2.2 and 2.2.3); some modifications in full scale trials specs w.r.t. work programme.
Done (D221). For noise, vibration and indoor climate, limit values presented but no predictive model.
No cost model.
Issued (2003-04-15) and reviewed (2003-06-10)


	
	ST2.2.2-Hull design & ST2.2.3-Operational practice

Desk study

Analysis of sensitivities with numerical predictions

Analysis of sensitivities with model scale measurements

Analysis of sensitivities with full scale measurements

Formulation of models

Deliv. 2.2.2/2.2.3
	SIR, DTU, UNEW, SSRC

DTU, UNEW, SSRC

SIR

SIR, VTT, NTUA, SEA

 DTU (basic seakeeping)
SSRC (broaching)

SIR, DTU, UNEW, SSRC


	(Two sub-tasks performed together)
Done

Done ; benchmark organised between various seakeeping codes ; parametric analysis made by UNew and used to validate seakeeping models

Model tests performed by Sirehna on an elastic segmented model; some modifications in model scale tests specs w.r.t. work programme. Results used to validate seakeeping models.

Sea trials performed on SuperSeaCat 3, with motion, acceleration, wave, noise, vibration and indoor climate measurements. Results from full scale measurements on SSC1 before the project (made by Cetena and provided by SEA) also analysed.

Done (D222/223): basic seakeeping models, and broaching (revised in 233). Other models based on these models have been further developed and are presented in D232 and D233.
No cost model (see D232).
Issued (2002-11-12) and reviewed (2003-01-07)



	Task 2.3 – Implementation of models


	ST2.3.1-Human factor

Motion Sickness (MSI) and Safety of Footing (MII)

Hull girder vibration

Noise
Indoor climate

Deliv. 2.3.1


	VTT

NTUA

NTUA

NTUA

VTT, NTUA
	Implemented. First version on 2003-06-27; modified version after PMC9 on 2003-10-31

Implemented. First version on 2003-08-01; modified version after PMC9 on 2003-11-03.

Code for comparison of measured values with criteria implemented on 2003-08-01. Following PMC9, it has been requested by the Consortium and agreed by NTUA to deliver a simplified predictive model. Predictive model not delivered yet (expected 2003-11-07).

Following PMC9, it has been requested by the Consortium and agreed by NTUA to deliver a simplified predictive model. Predictive model not delivered yet (expected 2003-11-07).

Issued as draft on 2003-06-26; needs to be complemented with modifications and new models following PMC9.


	
	ST2.3.2-Hull design & ST2.3.3-Operational practice

Basic seakeeping models

Short term seakeeping analysis model

Long term VBM analysis

RCS Cost & availability model

Short term broaching model

Long term dynamic stability model

Deliv. 2.3.2

Deliv. 2.3.3

	DTU

DTU

DTU

SIR, (SEA)

SSRC

SIR

SIR, DTU

SSRC, SIR
	Implemented and delivered on 2003-07-28; modified after PMC9 and delivered on 2003-10-24.

Idem

Idem

Idem

Implemented and delivered on 2003-10-24

Implemented and delivered on 2003-10-27

Issued for review on 2003-11-03

Issued for review on 2003-11-03
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